2.7 W.A.LEVEL NARRATIVE WEST LAKE LANDFILL OU2 RI/FS OS

(003-RSP-0714)

2.7.1 Summary of Progress and Procedures

Activities during the current month consisted of preparatlon of the monthly report and invoice.

2.7.2 Progress Activity Report ‘

The following activities were conducted during the current month:

Task 1 - Project Planning and Support

. Preparatlon of invoice and monthly report and ﬁle maintenance.

" Task 2 - Community Relations

. No activities were performed under this task.

Task 3 - Field Investigation

. No activities were performed under this task.

Task 7 - Assessment of Risk

. No activities were performed under this task. -

Task 8 - Treatability Study/Pilot Testing

. No activities were performed under this task.

Task 9 - Remedial Investigation report

. No activities were performed under this task.

Task 10 - Remedial Alternative Screening

. No activities were performed under this task.

Task 11- Remedial Alternative Evaluation

. No activities were performed under this task.

Task 12 - FS Report and RI/FS Report

. No activities were performed under this task.

Task 13 - Post RI/FS Support

* . No activities were performed under this task.

Task 15 - Work Assignment Close Out

. No activities were performed under this task.
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TABLE 2.7.3 SUMMARY OF SCHEDULE AND VARIANCES THROUGH 07/03/98

Budgeted Work Plan Actual Variance
To be Percent Percent Percent
Start Complete | Complete Start Complete | Complete Start Complete | Complete
(Over)/Under (Over)/Under (Ov'er)lUnder
Task 1 ‘
Project 9/15/95.. | 12/31/96* 100% 9/15/95 40%
Planning and
Support
Task 2 To be
Community determined o 0%
Relations
Task 3
Field 2/3/97 -—-- 0% 2/3/97
Investigation )
Task 7 NA NA NA NA NA NA NA NA NA
Assessment of
Risks
Task 8 To be
Treatabilit determined .
Study/Pilot 0%
Testing
Task 9
Remedial 8/96 12/31/96* 100% 8/96 30%
Investigation
Report
Task 10 To be
Remedial determined L 0%
Alternatives
Screening
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TABLE 2.7.3 SUMMARY OF SCHEDULE AND VARIANCES THROUGH 07/03/98 (CONT.)

Sverdrup

RESPONSE ACTION CONTRACT (No. 65-W5-0014) REPORT 38 - June 19

- 2-22

98 (covering period J;me 6 - July 3)

Budgeted Work Plan Actual - Variance
‘ To be Percent : Percent ‘ Percent
Start Complete | Complete Start Complete | Complete Start ‘Complete | Complete
l ' | ' , o (Over)/Under (Over)/Under (Over)/Under
Task 11 To be
Remedial - determined o 0%
Alternatives - ’
Evaluation
Task 12 To be .
FS Report and determined e 0%
RI/FS Report :
Task 13 - To be
Post RI/FS determined . 0%
Report : i
Task 15 : : - -
Work 10/01/96 | 12/31/96* 100%
Assignment o
|| Close Out '
*

Project work extending beyond the scheduled due dates are due to PRP schedule slippage and are not reported as variance‘sif




2.7.4 Schedule Variances Corrective Actions Taken and Planned
. There- were no variances this month.
2.7.5 Anticipated Activity for Next Reporting Period

The review of the Site Characterization Summary Report will be completed and a technical
memorandum incorporating review comments will be submitted.

Sverdrup RESPONSE ACTION CONTRACT (No. 65-W5-0014) REPORT 38 - June 1998 (covering period June 6 - July 3)
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RAC Contract Invoice Backup R‘epo‘rt - Work Assignment (CIB:2)

(DIRECTS+INDIRECTS+BASE FEE)

Contract Number: 68-W5-0014 - Work Assignment: 003-RSP-0714 - Activity: RIFFS OS
Work Assignment Title: ) West Lake Landfill . .
Period of Performance: 09/13/95 - 12/31/96 WA Form: Term
Contractor Name: Sverdrup Environmental, Inc. Invoice Number: 38 - 7
Invoice Service Delivery Date:  June 6, 1998 - July 3, 1998 Invoice Date: July 16,1998
Task Category Code: PP
Task 1: Project Plarning and Support
PRIME CONTRACTOR R Current I Cumulative’ |- Approved Work Plan Budget
Cost Elements LOE/HRS | Dollars 1 LOEMHRS ] Dollars | LOEHRS | Dollars
Direct Labor
P-4
1) Robert M. Young 274.02
2) Arl A Altman h -97.26
- . 0.00
P-4 Subtotal - 0.00 371.28 831
P-3 -
1) Charles M. Gross - 17.14 978.67
2) Dennis F. Boll 25.62
. : 0.00
P-3 Subtotal 17.14 1,004.29 1,012
P-2
1) Jon B. Niffenegger 2,205.32
2) Michael W. McCurdy 11.47
) 0.00
P-2 Subtotal . 0.00 __2,216.79 3,144
P-1 ’
1) Laura A, Clemenson 19.04
0.00
. 0.00 -
P-1 Subtotal - 0.00 19.04 0
T-2
0.00
0.00
' 0.00
T-2 Subtotal . . 0.00 0.00 0
T-1 -
1)  Aimee E. Hamilton 572.12
2) David W. Schull 7.50 230.19
3) _Maria V. Cordova 12.75
T-1 Subtotal 7.50 815.06 493
TOTAL, PROFESSIONAL 24.64 4,426.45 5,480.00
Clerical
1) Cindy M. Geivett 71.25
Marlys M. Haaf 577 11.54
- 0.00
TOTAL, CLERICAL 5.77 82.79 389 .
TOTAL, DIRECT LABOR 30.41 4,509.25 5,869.00
DIRECT COSTS
0DC's )
Reproduction 1.12 1.12 190
Supplies . 0.00 0.00 0
Mail/Courier ) ©0.00 25.25 432
Computer Time 0.00 0.00 0
Reports 0.00 0.00 0
Telephone . v ‘ - 0.00 0.00 145
Advertising : 0.00 0.00 0
Other . 0.00 0.00 0
Subtotal, ODCs . 1.12 26.37 767
Travel . . .00 44155 552
Equipment Co ' : 0.00 0.00 0
Subpool . 0.00 29.88 0
' Pollution Liability Insurance . : 0.00 0.00 0
DIRECT C ] ’ 1.12 497.80 1,319
7 . .
[TOTAL, PRIME DIRECTS 31.53 5,007.05 7,188
{LOE/HOURS &COST) i 3 f
INDIRECT COSTS
Fringe Benefits 0.00% : 0.00 . 0.00
-Overhead - Office 200.00% . 60.82 9,300.61 11,153
Overhead - Field 105.00% 0.00 0.00 0.
Handling . 0.00%" - 0.00 0.00 .0
G8&A 0.00% : 0.00 0.00 Q
TOTAL, PRIME INDIRECT COSTS - 60.82 9,300.61 | 11,153
Base Fee ’ '0.00 809.91 1,024
TOTAL, PRIME COSTS ) 92.35 15,117.57 19,365

Standard Form 1035-inveice Con\inﬁaﬁon




RAC Contract Invoice Backup Report - Work Assignment (C!B-2)

Contract Number: 68-W5-0014 Work Assignment: 003-RSP-0714 Activity: ' RIFS OS
Work Assignment Title: West Lake Landfill

Period of Performance: 09/13/95 - 12/31/96 WA Form: Term

Contractor Name: Sverdrup Environmental, Inc. Invoice Number: 38

Invoice Service Delivery Date:  June 6, 1998 - July 3, 1998 Invoice Date: July 16, 1998

TOTAL OF ALL TASKS :

PRIME CONTRACTOR ] Current ] Cumulative |~ Approved Work Plan Budget
Cost Elements | LOEHRS ] Dollars [ LOE/HRS | Dollars | LOEHRS ] Dollars
P-4

P-4 Subtotal 0.0 0.00 371.28
P-3
P-3 Subtotal 0.5 17.14 1,004.29
P-2
P-2 Subtotal 0.0 0.00 2,903.27
P-1
P-1 Subtotal 0.0 0.00 279.82
T1-2
T-2 Subtotal 0.0 0.00 0.00
T-1
T-1 Subtotal 7.50 815.06
TOTAL, PROFESSIONAL 24.64 5,373.72
Clerical
TOTAL, CLERICAL 5.77 82.79
TOTAL, DIRECT LABOR 30.41 5,456.51
DIRECT COSTS
0DC's .
Reproduction 1.12 1.12
Supplies 0.00 0.00
Mail/Courier 0.00 25.25
Computer Time 0.00 0.00
Reports 0.00 0.00
Telephone 0.00 0.00
Advertising 0.00 0.00
Other 0.00 0.00
Subtotal, ODCs 1.12 26.37
Travel 0.00 441.55 727
Equipment . 0.00 0.00 o]
Subpool 0.00 29.88 : 0
Pollution Liability Insurance 0.00 0.00 0
TOTAL, DIRECT COSTS ; 112 497.80 3,392
| OTAL, PRIME DIRECTS 31.53 5,95431 23,608
(LOE/HOURS &COST)
INDIRECT COSTS "
Fringe Benefits 0.00 0.00 0
Overhead - Office . 60.82 11,283.31 38,413
Overhead - Field 0.00 0.00 : 0
Handling 0.00 0.00 0
G&A . 0.00 0.00 0
TOTAL, PRIME INDIRECT COSTS 60.82 11,283.31 38,413
Base Fee . 0.00 1,010.44 3,636
[TOTAL, PRIME COSTS 92.35 18,248.06 65,657

| (DIRECTS+INDIRECTS+BASE FEE)

Standard Form 1035-Invoice Continuation



RAC Contract Invoice Backup Report - Work Assignment (CiB-2)

Contract Number: 68-W5-0014
Work Assignment Title:
Period of Performance:
Contractor Name;

West Lake Landfill

09/13/95 - 12/31/96
Sverdrup. Environmental, Inc.
Invoice Service Delivery Date: June 6, 1998 - July 3, 1998

Work Assignment: 003-RSP-0714

WA Form; Term
Invoice Number: 38
Invoice Date; July 16, 1998

Activity:

RUWFS OS

Task Category Code: PP .
Task 1: Project Planning and Support
TOTALS FOR TASK 1
! Current [ Cumulative Approved Work Plan Budget
Cost Elements [ LOEMHRS Dollars [ LOEHRS Dollars LOE/HRS Dollars
PRIME CONTRACTOR -
TOTAL, DIRECT LABOR (LOE/HRS) 24.64 4,426.46 5,480.00
TOTAL, DIRECT LABOR (Clerical) 577 82.79 389.00
TOTAL, DIRECT COSTS .
Other Direct Costs 1.12 26.37 767.00
Travel 0.00 441.55 552.00
Equipment 0.00 0.00 0.00
" . Subpool 0.00 29.88 0.00
Pollution Liability Insurance 0.00 0.00 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 60.82 9,300.61 11,153.00
TOTAL, TEAM SUB FEES (as negotiated) 0.00 0.00 0.00
TOTAL, BASE FEE (Prime) 0.00 . 809.91 1,024.00
TOTAL, TASK 1 COSTS . - ~ 9235 15,117.57 19,365.00
CDM FEDERAL PROGRAMS CORP. )
TOTAL, DIRECT LABOR (LOE/HRS) 0.0 0.00 367.65 0.00
TOTAL, DIRECT LABOR (Clerical) 0.0 0.00 38.59 0.00_
TOTAL, DIRECT COSTS
Other Direct Costs 0.00 4434 0.00
Travel 0.00 0.00 0.00
Equipment 0.00 0.00 0.00
Subpool 0.00 0.00 0.00
Pollution Liability Insurance - 0.00 0.00 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 0.00 546.02 0.00
TOTAL, TEAM SUB FEES (as negotiated) 0.00 30.13 0.00
TOTAL, BASE FEE (Prime) . 0.00 0.00 0.00
TOTAL, TASK 1 COSTS 0.0 0.00 1,026.73 0.00°
TERRACON ENVIRONMENTAL, INC. )
TOTAL, DIRECT LABOR (LOE/HRS) 0.0 0.00 223.24 1,483.00 -
TOTAL, DIRECT LABOR (Clerical) 0.0 0.00 0.00. - 158.00
TOTAL, DIRECT COSTS
Other Direct Costs 0.00 0.00 345.00
Travel 0.00 0.00 0.00
Equipment 0.00 0.00 0.00
Subpool 0.00 0.00 0.00
Pollution Liability insurance 0.00 0.00 773.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 0.00 502.73 3,695.00
TOTAL, TEAM SUB FEES (as negotiated) 0.00 26.08 228.00
TOTAL, BASE FEE (Prime) 0.00 0.00 0.00
TOTAL, TASK 1 COSTS 0.0 0.00 752.05 6,682.00
M. STEELE ENTERPRISES, INC. :
TOTAL, DIRECT LABOR (LOE/HRS) 0.0 0.00 0.0 0.00 0.00
TOTAL, DIRECT LABOR (Clerical) 0.0 0.00 0.0 0.00 0.00
TOTAL, DIRECT COSTS .
Other Direct Costs 0.00 0.00 0.00
Travel 0.00 0.00 0.00
Equipment 0.00 0.00 0.00
Subpool 0.00 0.00 - 0.00
Pollution Liability Insurance 0.00 0.00 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 0.00 0.00 0.00
TOTAL, TEAM SuUB FEES (as negotiated) 0.00 0.00 0.00
TOTAL, BASE FEE (Prime) : 0.00 0.00 0.00
TOTAL, TASK 1 COSTS 0.0 0.00 0.0 0.00 0.0 0.00
I
ZAMBRANA ENGINEERING, INC.
TOTAL, DIRECT LABOR (LOE/HRS) 0.0 0.00 0.0 0.00 0.0 0.00
TOTAL, DIRECT LABOR (Clerical) 0.0 0.00 0.0 0.00 0.0 0.00
TOTAL, DIRECT COSTS
Other Direct Costs 0.00 .- 0.00 - 0.00
Travel 0.00 . 0.00 0.00
Equipment 0.00 0.00 0.00
Subpool 0.00 0.00 0.00
Pollution Liability Insurance 0.00 0.00 - 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 0.00 0.00 0.00
TOTAL, TEAM SUB FEES (as negotiated) 0.00 0.00 0.00
JOTAL,_BASE FEE (Prime) 0.00 0.00 0.00
TOTAL, TASK 1 COSTS 0.0 0.00 0.0 0.00 0.0 0.00

Standard Form 1035-Invoice Continuation



RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number: 68-W5-0014

Work Assignment Title: West Lake Landfill

Period of Performance: 09/13/95 - 12/31/96
Contractor Name: Sverdrup Environmental, Inc.

Invoice Service Delivery Date: June 6, 1998 - July 3, 1998

Work Assignment: 003-RSP-0714

WA Form: Term
Invoice Number: 38
Invoice Date: July 16, 1998

Activity:

RIFFS OS

Task Category Code: PP
Task 1: Project Planning and Support
TOTALS FOR TASK 1
~_Current ] Cumulative Approved Work Plan Budget
Cost Elements [ Dollars [T LOE/HRS [ Doliars LOE/HRS Dollars
CRS
TOTAL, DIRECT LABOR (LOE/HRS) 0.0 0.00 270.00 0.0 0.00
TOTAL, DIRECT LABOR (Clerical) 0.0 0.00 0.00 0.0 0.00
TOTAL, DIRECT COSTS
Other Direct Costs 0.00 0.00 0.00
Travel 0.00 0.00 0.00
Equipment 0.00 0.00 0.00
Subpool 0.00 0.00 0.00
Poliution Liability Insurance 0.00 0.00 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 0.00 0.00 0.00
TOTAL, TEAM SUB FEES (as negotiated) 0.00 0.00 0.00
TOTAL, BASE FEE (Prime)
TOTAL, TASK 1 COSTS 0.0 0.00 270.00 0.0 0.00
TOTAL (PRIME + TEAM SUBCONTRACTORS)
TOTAL, DIRECT LABOR (LOE/HRS) 24.64 5,287.35 6,963.00
TOTAL, DIRECT LABOR (Clerical) 577 121.38 547.00
TOTAL, DIRECT COSTS
Other Direct Costs 1.12 70.71 1,112.00
Travel 0.00 441.55 §52.00
Equipment 0.00 0.00 0.00
Subpool 0.00 29.88 0.00
Pollution Liability Insurance 0.00 0.00 773.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 60.82 10,349.36 14,848.00
TOTAL, TEAM SUB FEES (as negotiated) 0.00 56.21 228.00
TOTAL, BASE FEE (Prime 0.00 809.91 1,024.00
TOTAL, TASK 1 COSTS 9235 17,166.35 26,047.00

Standard Form 1035-invoice Continuation




RAC Contract invoice Backup Report - Work Assignment (CIB-2)

Contract Number: 68-W5-0014 Work Assignment: 003-RSP-0714 Activity:
Work Assignment Title: West Lake Landfill, :
Period of Performance: 09/13/95 - 12/31/96 WA Form: Term
Contractor Name: Sverdrup Environmental, Inc. Invoice Number: 38 R
Invoice Service Delivery Date: June 6, 1998 - July 3, 1998 Invoice Date: July 16, 1998
TOTAL OF ALL TASKS

TOTALS FOR ALL TASKS

. Current | Cumulative - | Approved Work Plan Budget

Cost Elements | LOE/HRS ] Dollars | LOE/HRS Dollars | LOEHRS Dollars

PRIME CONTRACTOR

Standard Form 1035-Invoice Continuation

TOTAL, DIRECT LABOR (LOE/HRS) 24.64 5,373.72 18,833.00
TOTAL, DIRECT LABOR (Clerical) 577 82.79 1,383.00
TOTAL, DIRECT COSTS :
Other Direct Costs 1.12 26.37 2,665.00
Travel 0.00 441.55 727.00
Equipment 0.00 0.00 0.00
Subpool 0.00 29.88 . 0.00
Pollution Liability Insurance 0.00 . 0.00 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 60.82 11,283.31 38,413.00
TOTAL, TEAM SUB FEES (as negotiated) - 0.00 0.00 0.00
TOTAL, BASE FEE (Prime) 0.00 1,010.44 ' 3,636.00
LALLTA B 92.35 18,248.06
CDM FEDERAL PROGRAMS CORP.
TOTAL, DIRECT LABOR (LOE/HRS) . 0.0 0.00 367.65
TOTAL, DIRECT LABOR (Clerical) 0.0 0.00 38.59
TOTAL, DIRECT COSTS
Other Direct Costs 0.00 44.34
Trave! © 0.00 0.00
Equipment 1 0.00 0.00
Subpool 0.00 0.00
Pollution Liability-Insurance 0.00 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 0.00 546.02
. TOTAL, TEAM SUB FEES (as negotiated) 0.00 30.13
TOTAL, BASE FEE (Prime) 0.00 0.00
TOTAL, ALL TASKS 0.0 0.00 - 1,026.73
TERRACON ENVIRONMENTAL, INC.
TOTAL, DIRECT LABOR (LOE/HRS) 0.0 © 0.00 421.94 7.138.00
" TOTAL, DIRECY LABOR (Clerical) 0.0 0.00 0.00 158.00
TOTAL, DIRECT COSTS :
Other Direct Costs 0.00 0.00 876.00
Travel 0.00 0.00 751.00
Equipment 0.00 0.00 0.00
Subpool 0.00 0.00 0.00
Pollution Liability insurance 0.00 0.00 773.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 0.00 950.20 16,430.00
TOTAL, TEAM SUB FEES (as negotiated) 0.00 68.46 - 1,016.00
TOTAL, BASE FEE (Prime) 0.00 0.00
TOTAL, ALLTASKS 0.0 0.00 1,440.60
M. STEELE ENTERPRISES, INC.

. TOTAL, DIRECT LABOR (LOE/HRS) 0.0 0.00 0.0 0.00 0.0 0.00
TOTAL, DIRECT LABOR (Clerical) 0.0 0.00 0.0 0.00 0.0 0.00
TOTAL, DIRECT COSTS

Other Direct Costs 0.00 0.00 0.00
Travel 0.00 0.00 0.00
Equipment 0.00 0.00 0.00
Subpool 0.00 0.00 0.00
Pollution Liability insurance 0.00 0.00 - 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 0.00 0.00 0.00
TOTAL, TEAM SUB FEES (as negotiated) 0.00 0.00 0.00
TOTAL, BASE FEE (Prime) 0.00 0.00 0.00
TOTAL, ALL TASKS N 0.0 0.00 0.0 0.00 0.0 0.00.
ZAMBRANA ENGINEERING, INC. s
TOTAL, DIRECT LABOR (LOE/HRS) 0.0 000 - 0.0 0.00 0.0 0.00
TOTAL, DIRECT LABOR (Clerical) 0.0 0.00 - 0.0 0.00 0.0 0.00
TOTAL, DIRECT COSTS
Other Direct Costs 0.00 0.00 . 0.00
Travel 0.00 0.00 0.00
Equipment 0.00 0.00 0.00
Subpool 0.00 0.00 0.00
Pollution Liability Insurance 0.00 0.00 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 0.00 0.00 0.00
TOTAL, TEAM SUB FEES (as negotiated) 0.00 0.00 0.00
- TOTAL, BASE FEE (Prime) 0.00 0.00 0.00
O . AL‘ 0.0 0.00 0.0 0.00 0.0 0.00



.RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number: 68-W5-0014 Work Assignment: 003-RSP-0714 Activity: RI/FS OS
Work Assignment Title: West Lake Landfill
Period of Performance: 09/13/95 - 12/31/96 WA Form: Term
Contractor Name: Sverdrup Environmentai, Inc. Invoice Number: 38
Invoice Service Delivery Date: June 6, 1998 - July 3, 1998 Invoice Date: July 16, 1998
TOTAL OF ALL TASKS
TOTALS FOR ALL TASKS
[ Current 1 Cumulative Approved Work Plan Budget
Cost Elements | LOE/HRS | Dollars [ LOEHRS ] Dollars LOE/HRS Dollars
CRS .
TOTAL, DIRECT LABOR (LOE/HRS) 0.0 0.00 270.00 0.0 0.00
TOTAL, DIRECT LABOR (Clerical) 0.0 0.00 0.00 0.0 0.00
TOTAL, DIRECT COSTS :
Other Direct Costs 0.00 0.00 0.00
Travel 0.00 0.00 0.00
Equipment 0.00 0.00 0.00
Subpool 0.00 0.00 0.00
Pollution Liability Insurance 0.00 0.00 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) : 0.00 0.00 0.00
TOTAL, TEAM SUB FEES (as negotiated) 0.00 0.00 0.00
TOTAL, BASE FEE (Prime) 0.00 0.00 0.00
TOTAL ALL TASKS - 0.0 0.00 270.00 0.0 0.00
TOTAL (PRIME + TEAM SUBCONTRACTORS)
TOTAL, DIRECT LABOR (LOE/HRS) 24.64 6,433.31 25,971.00
TOTAL, DIRECT LABOR (Clerical) 577 121.38 1,541.00
TOTAL, DIRECT COSTS
Other Direct Costs 1.12 70.71 3,541.00
Travel 0.00 44155 1,478.00
Equipment 0.00 0.00 0.00
Subpoo! 0.00 29.88 0.00
, Pollution Liability Insurance 0.00 0.00 773.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 60.82 12,779.53 54,843.00
TOTAL, TEAM SUB FEES (as negotiated) 0.00 98.59 1,016.00
TOTAL, BASE FEE (Prime) 0.00 1,010.44 3,636.00
TOTAL, ALL TASKS 92.35 20,985.39 92,799.00

Standard Form 1035-Invoice Continuation



RAC Work Assignment Cost Variance Report (WA-1)

For Work Performed: June 6, 1998 - July 3, 1998

Contractor: Sverdrup Environmental, inc.
Contract Number: 68-W5-0014
Work Assignment Number: 003-RSP-0714
Work Assignment Title: West Lake Landfill
Work Assignment Form:  Term
A) (8) € (D) (E) (F)
(B+C) (E-D)
Current Month Cumulative Cost to Complete Total Performance Approved Work,
' Total ~ Total (Estimate) (Estimate) Plan Budget Variance

Billing Category LOE Dollars LOE Dollars LOE ' Dollars LOE Dollars LOE " Dollars LOE Dollars
PLOE . 24.64 5,373.72 13,459.28 18,833.00 18,833.00 0.00
Clerical . 877 82.79 1,300.21 1,383.00 1,383.00 . 0.00
Total Direct Labor - 30.41 5,456.51. 14,759.49 20,216.00 20,216.00 0.00
Overhead 60.82 11,283.31 29,518.97 40,802.28 38,413.00 (2,389.28)
Direct Charges 1.12 26.37 2,638.63 2,665.00 2,665.00 0.00
Travel 0.00 441.55 285.45 727.00 727.00 0.00
Equipment 0.00 0.00 0.00 0.00 0.00 0.00
Insurance 0.00 0.00 0.00 0.00 0.00 0.00
CDM Federal 0.0 0.00 1,026.73 0.00 1,026.73 0.00 (1,026.73)
Terracon 0.0 0.00 1,440.60 23,543.45 24,984.05 28,662.00 3,677.95
M. Steele Enterprises 0.0 0.00 0.00 0.00 0.00 0.00 - 0.00
Zambrana 0.0 0.00 0.00 0.00 0.00 0.00 0.00
CRS 0.0 0.00 270.00 0.00 270.00 0.00 (270.00)
Subpool. —_— c - : .

Fixed Price 0.00 29.88 (29.88) 0.00 0.00 0.00

CPFF 0.00 0.00 0.00 .0.00 0.00 0.00

Other 0.00 0.00: 0.00 . 0.00 0.00 0.00
G8A 0.00 0.00 0.00 0.00 < 0.00 0.00
Subtotal 92.35 - 19,974.95 70,716.11 90,691.06 90,683.00 (8.06)
Base Fee 0.00 1,010.44 2,625.56 3,636.00 3,636.00 0.00
Award Fee 0.00 0.00 5.453.00 5,453.00 5.453.00 0.00
Total 92.35 20,885.39 78,794.67 99,780.08 99,772.00 (8.06)




RAC Work Assignment Invoiced vs. Incurred Costs Report (WA-2)

Contractor:
Contract Number:
Work Assignment:

Sverdrup Environmental, inc.
68-W5-0014
West Lake Landfill

Work Assignment Type: Term

For Work Performed: June 6, 1998 - July 3, 1998

0.0

Invoiced CurrentMonth

Gy © o (3] (F) ©)
: D+E
Cumulative Monthly Invoice Adjustments for Current Month Current Month Current Month Cumulative
Amount Invoiced Previous Months Incurred and Incurred, not Total Incurred Amount Incurred
Invoiced Invoiced (est.) (estimate) (estimate)

Billing Category LOE Dollars Dollars LOE Doliars LOE Dollars LOE Dollars LOE Dollars LOE Dollars
Direct Labor ,

P4 371.28 0.00 0.0 0.00 0.00 0.0 0 0 371

P3 1,004.29 17.14 0.0 0.00 17.14 0.0 0 17 1,004

P2 2,903.27 0.00 0.0 0.00 0.00 0.0 0 0 2,903

P1 279.82 0.00 0.0 0.00 0.00 0.0 0 0 280

T2 0.00 0.00 - 0.0 0.00 0.00 0.0 0 0 0

T1 815.06 7.50 0.0 0.00 7.50 0.0 0 8 815
Total PLOE 5,373.72 24.64 0.0 0.00 24.64 0.0 0 25 5,374

CcL . 82.79 5.77 0.0 0.00 5.77 0.0 0 6 83
Total Direct Labor 5,456.51 30.41 0.0 0.00 30.41 0.0 0 30 5,457
Overhead 11,283.31 60.82 0.00 60.82 v} 61 11,283
Direct Charges 26.37 1.12 0.00 1.12 ] 1 26
Travel 441.55 0.00 0.00 0.00 o] 0 442
Equipment 0.00 0.00 0.00 0.00 0 0 0
Insurance 0.00 0.00 0.00 0.00 0 0 0
CDM Federal 1,026.73 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 0 1,027
Terracon 1,440.60 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 o] 1,441
M. Steele Enterprises 0.00 0.0 0.00 0.0 0.00 0.0 0.00 0.0 4] 0.0 1} 4]
Zambrana 0.00 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 0 0
CRS 270.00 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 0 270
Subpool

Fixed Price 29.88 0.00 0.00 0.00 0 0 30

CPFF 0.00 0.00 0.00 0.00 0 0 0

Other 0.00 0.00 0.00 0.00 v} 0 0
G&A 0.00 0.00 0.00 0.00 0 0 0
Subtotal 19,974.95 92.35 0.00 92.35 0 92 19,975
Base Fee 1,010.44 0.00 0.00 0.00 0 0 1,010
Award Fee 0.00 0.00 0.00 0.00 0 0 0
Work Assignment Total 20,985.39 92.35 0.00 92.35 0 92 20,985




. RAC Contract Invoice Backup Report-
Work Assignment ODCs (CIB-4)

Contract Number: 68-W5-0014 Work Assignment
Work Assignment Title: West Lake Landfill Number: R 003-RSP-0714
Period of Performance: 09/43/95 - 12/31/96 ) R
Contractor Name: Sverdrup Environmental, Inc. Invoice Number: 38 )
Invoice Service Delivery Date: June 6, 1998 - July 3, 1998 Invoice Date: July 16, 1998
Reproduction ) '
Task RS-01 Project Planning and Support . m
Task RS-02 Community Relations X
Task RS-03 Field Investigation 0.00
Task RS-07 Assessment of Risks . 0.00
Task RS-08 Treatability Study/Pilot Testing ©. 000
Task RS-09 Remedial Investiagion Report 0.00
Task RS-10 Remedial Alternatives Screening 0.00
Task RS-11 Remedial Alternatives Evaluation '0.00
Task RS-12 . FS Report and RI/FS Report 0.00
Task RS-13 Post RI/FS Support . © 000
Task RS-15, Work Assignment Close Out ’ 0.00- . [ ]
Supplies .
. Task RS-01 Project Planning and Support 0.00 -
Task RS-02 Community Relations - 0.00
Task RS-03 Field Investigation : 0.00
Task RS-07 Assessment of Risks . 0.00
Task RS-08 Treatability Study/Pilot Testing 0.00
Task RS-09 Remedial Investiagion Report 0.00
Task RS-10 Remedial Aiternatives Screening . 0.00
Task RS-11 Remedial Alternatives Evaluation " 0.00
Task RS-12 FS Report and RI/FS Report 0.00
Task RS-13 Post RI/FS Support * 0.00
Task RS-15 Work Assignment Close Out 0.00 0.00
Mail/Courier
Task RS-01 Project Planning and Support . 0.00
Task RS-02 Community Relations ~0.00
Task RS-03 Field Investigation . : 0.00
Task RS-07 Assessment of Risks 0.00
Task RS-08 Treatability Study/Pilot Testing 0.00
Task RS-09 Remedial Investiagion Report . 0.00
Task .RS-10 Remedial Alternatives Screening 0.00
Task RS-11 Remedial Alternatives Evaluation : ' 0.00
Task RS-12 FS Report and RI/FS Report ’ 0.00
Task RS-13 Post RI/FS Support . ~ 000
Task RS-15 Work Assignment Close Qut - 0.00. 0.00
Computer Time
Task RS-01 Project Planning and Support 0.00
Task RS-02 Community Relations 0.00
Task RS-03 Field Investigation . 0.00
Task RS-07 Assessment of Risks ’ 0.00
Task RS-08 Treatability Study/Pilot Testing 0.00
Task RS-09 Remedial Investiagion Report 0.00
Task RS-10 Remedial Alternatives Screening 0.00
Task RS-11 Remedial Alternatives Evaluation 0.00
Task RS-12 FS Report and RI/FS Report 0.00
Task RS-13 Post RI/FS Support N 0.00
Task RS-15 Work Assignment Close Qut 0.00 o 0.00
Reports . )
Task RS-01 Project Planning and Support 0.00
Task RS-02 Community Relations -+ 0.00
Task .RS-03 Field Investigation 0.00
Task RS-07 Assessment of Risks 0.00
Task RS-08 Treatability Study/Pilot Testing : ) 0.00
Task RS-09 Remedial Investiagion Report 0.00
Task RS-10 Remedial Alternatives Screening 0.00
Task RS-11 Remedial Alternatives Evaluation . 0.00
Task RS-12 FS Report and RI/FS Report 0.00
Task RS-13 Post RI/FS Support 0.00
Task RS-15 Work Assignment Close Out 0.00 0.00
Telephone . :
Task RS-01 Project Planning and Support < 0.00
Task RS-02 Community Relations 0.00
Task RS-03 Field Investigation ©0.00
Task RS-07 Assessment of Risks 0.00
Task RS-08 Treatability Study/Pilot Testing ) 0.00
Task RS-09 Remedial Investiagion Report 0.00
Task RS-10 Remedial Alternatives Screening 0.00
Task RS-11 Remedial Alternatives Evaluation 0.00
Task RS-12 FS Report and RI/FS Report “0.00
Task RS-13 Post RI/FS Support ’ 0.00

Task RS-15 Work Assignment Close Out 0:00 0.00

Standard Form 1035-Invoice Continuation



RAC Contract Invoice Backup Report-
Work Assignment ODCs (CIB-4)

Contract Number: 68-W5-0014

Work Assignment Title: West Lake Landfill

Period of Performance: 09/13/95 - 12/31/96
Contractor Name: Sverdrup Environmental, Inc.

Invoice Service Delivery Date: June 6, 1998 - July 3, 1998

Advertising
Task RS-01 Project Planning and Support
Task RS-02 Community Relations
Task RS-03 Field Investigation
Task RS-07 Assessment of Risks
Task RS-08 Treatability Study/Pilot Testing
Task RS-09 Remedial Investiagion Report
Task RS-10 Remedial Aiternatives Screening
Task RS-11 Remedial Alternatives Evaluation
Task RS-12 FS Report and RI/FS Report
Task RS-13 Post RI/FS Support
Task RS-15 | Work Assignment Close Out
Other
Task RS-01 Project Planning and Support
Task RS-02 Community Relations
Task RS-03 Field Investigation
Task RS-07 Assessment of Risks
Task RS-08 Treatability Study/Pilot Testing
Task RS-09 Remedial Investiagion Report
Task RS-10 Remedial Alternatives Screening
Task RS-11 Remedial Alternatives Evaluation
Task RS-12 FS Report and RI/FS Report
Task RS-13 Post RI/FS Support
Task RS-15 Work Assignment Close Out

Total Direct Charges

Work Assignment
Number: ) 003-RSP-0714

Invoice Number: 38
Invoice Date: July 16, 1998

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

Standard Form 1035-Invoice Continuation

0.00

0.00
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